Housing Authority 2223-2235 N. Catalina Street Development Account Number
of the City of Burbank Payment Schedule 305.CD23A.70005.0000.20095
P. O. Box 6459

Burbank, CA 91510 (818) 238-5180 Fax (818) 238-5177

Purchase Order

Developer: Burbank Housing Corporation THIS BILLING 129054
Contact Person: Sylvia Moreno
Mailing Address: 1819 Grismer Avenue INVOICE # 9

Burbank, CA 91504 INVOICE DATE 6/15/2012 Project Address
Phone & Fax Numbers: (818) 559-2336 Fax (818) 559-9668 2223-2235 Catalina St., Burbank, CA 91504

BUDGET CONTROL DISBURSEMENT CONTROL
A B C D E F G Il 3J KK AAA BBB DDD EEE FFF GGG HHH
Draw #9
AWARDED/ TOTAL
COMMITTED AWARDED/COMMITTED | FORECASTTO | PROJECT FINAL UNDER/(OVER) WORK AMOUNT TOTAL AMOUNT BALANCE TO | PERCENT
PROFORMA CONTRACT CONTRACT & CO COMPLETE OR cost BUDGET +/- COMPLETED | RETENTION | DISBURSED | TOTAL COST | LESS TOTAL | RETENTION | REMAINING | p|SBURSED | COMPLETION | COMPLETE
DESCRIPTION VENDOR BUDGET OR C/O CHANGE ORDERS B+C UNCOMMITTED D+E AF THIS PERIOD | THIS PERIOD | THIS PERIOD TO DATE RETENTION | PAYMENTS | RETENTION AAA-EEE F-AAA AAAIF
ACQUISTION COSTS
Acquisition 1,852,701.09 1,852,701.09 - 1,852,701.09 - 1,852,701.09 - - - - 1,852,701.09 - - - 1,852,701.09 - 100.00%
Reimbursables (Rents & Deposits) 8,042.00 8,042.00 - 8,042.00 - 8,042.00 - - 8,042.00 - 8,042.00 - 100.00%
TOTAL ACQUISITION COS. 1,860,743.09 1,860,743.09 - 1,860,743.09 - | 1,860,743.09 - - - -| 1,860,743.09 - - - | 1,860,743.09 - 100.00%
INDIRECT COSTS
Escrow & Closing Costs 14,000.00 14,000.00 (14,000.00) - - - 14,000.00 - - - - - - - #DIV/0!
Property Insurance 10,000.00 10,000.00 15,027.71 25,027.71 - 25,027.71 (15,027.71) = = - 25,027.71 - - - 25,027.71 - 100.00%
Architectural & Engineering 267,710.00 267,710.00 46,720.00 314,430.00 - 314,430.00 (46,720.00) 4,200.00 - 4,200.00 295,749.83 - - - 295,749.83 18,680.17 94.06%
A & E Reimbursables PMA - 15,142.14 26,476.97 41,619.11 41,619.11 (41,619.11) 1,000.67 1,000.67 39,011.61 - - - 39,011.61 2,607.50 93.73%
Soils Engineer STRATUM 6,000.00 6,000.00 600.00 6,600.00 - 6,600.00 (600.00) - - - 6,078.00 - - - 6,078.00 522.00 92.09%
Risk Assessment Report 3,350.00 3,350.00 - 3,350.00 - 3,350.00 - - - - 3,350.00 - - - 3,350.00 - 100.00%
Permit & Fees 250,000.00 250,000.00 - 250,000.00 - 250,000.00 - - - - 236,275.51 - - - 236,275.51 13,724.49 94.51%
Property Taxes 28,485.00 28,485.00 2,931.87 31,416.87 - 31,416.87 (2,931.87) - - - 31,416.87 - - - 31,416.87 - 100.00%
Construction Management 331,411.00 331,411.00 (50,000.00) 281,411.00 - 281,411.00 50,000.00 9,000.00 9,000.00 128,705.00 - - - 128,705.00 152,706.00 45.74%
Of Depot/Junk

Other Indirect Reimbursables Removal - 123.70 3,140.15 3,263.85 - 3,263.85 (3,263.85) - 3,263.85 - - - 3,263.85 - 100.00%
Inspections 20,000.00 20,000.00 20,000.00 (20,000.00) 3,208.00 3,208.00 12,905.00 - - - 12,905.00 7,095.00 64.53%
Legal Services Burger Law 1,644.00 1,193.50 770.00 1,963.50 - 1,963.50 (319.50) - 1,963.50 - - - 1,963.50 - 100.00%
TOTAL INDIRECT COSTS 912,600.00 927,415.34 51,666.70 979,082.04 - 979,082.04 (66,482.04) 17,408.67 - 17,408.67 783,746.88 - - - 783,746.88 195,335.16 80.05%
GMAX Contract
General Conditions 324,694.00 1,140.00 325,834.00 - 325,834.00 (325,834.00)]  27,057.83 2,705.78 |  24,352.05 108,231.33 10,823.12 - 10,823.12 97,408.21 217,602.67 33.22%
Temporary Services 10,000.00 - 10,000.00 - 10,000.00 (10,000.00) 1,070.47 107.05 963.42 1,844.20 184.42 - 184.42 1,659.78 8,155.80 18.44%
Security Guard 30,000.00 - 30,000.00 - 30,000.00 (30,000.00) - - - - - - 30,000.00 0.00%
Clean Up 16,244.00 - 16,244.00 - 16,244.00 (16,244.00) - 1,875.15 187.51 - 187.51 1,687.64 14,368.85 11.54%
Pre-Treatment 2,800.00 - 2,800.00 - 2,800.00 (2,800.00) - - - - - - 2,800.00 0.00%
Site Concrete 34,766.00 - 34,766.00 - 34,766.00 (34,766.00) - - - - - - 34,766.00 0.00%
Site Utilities 76,948.00 - 76,948.00 - 76,948.00 (76,948.00) - - - - - - 76,948.00 0.00%
Paving 7,340.00 18,900.00 26,240.00 - 26,240.00 (26,240.00) - - - - - - 26,240.00 0.00%
Traffic Control 3,500.00 - 3,500.00 - 3,500.00 (3,500.00) - 3,317.42 331.74 - 331.74 2,985.68 182.58 94.78%
Striping & Bumpers 1,900.00 - 1,900.00 - 1,900.00 (1,900.00) - - - - - - 1,900.00 0.00%
Landscaping & Irrigation 80,345.00 - 80,345.00 - 80,345.00 (80,345.00) - - - - - - 80,345.00 0.00%
Structural Concrete 751,015.00 - 751,015.00 - 751,015.00 (751,015.00)| 130,236.25| 13,023.63 | 117,212.62 492,409.00 | 49,240.91 - 49,240.91 |  443,168.09 258,606.00 65.57%
Gypcrete 10,034.00 - 10,034.00 - 10,034.00 (10,034.00) - - - - - - 10,034.00 0.00%
Lightweight Concrete 31,125.00 - 31,125.00 - 31,125.00 (31,125.00) - - - - - - 31,125.00 0.00%
Masonry 72,098.00 - 72,098.00 - 72,098.00 (72,098.00) - 51,210.56 5,121.05 - 5,121.05 46,089.51 20,887.44 71.03%
Structural Steel 169,111.00 - 169,111.00 - 169,111.00 (169,111.00) - - - - - - 169,111.00 0.00%
Automated Gate 14,400.00 - 14,400.00 - 14,400.00 (14,400.00) - - - - - - 14,400.00 0.00%
Rough Carpentry 533,000.00 29,500.00 562,500.00 - 562,500.00 (562,500.00) 3,231.70 323.17 2,908.53 3,231.70 323.17 - 323.17 2,908.53 559,268.30 0.57%
Finish Carpentry 20,496.00 - 20,496.00 - 20,496.00 (20,496.00) - - - - - - 20,496.00 0.00%
Millwork/Casework 75,935.00 5,250.00 81,185.00 - 81,185.00 (81,185.00) - - - - - - 81,185.00 0.00%
Waterproofing 97,104.00 - 97,104.00 - 97,104.00 (97,104.00) - 36,844.80 3,684.48 - 3,684.48 33,160.32 60,259.20 37.94%
Sealants 1,500.00 - 1,500.00 - 1,500.00 (1,500.00) - - - - - - 1,500.00 0.00%
Insulation 30,493.00 - 30,493.00 - 30,493.00 (30,493.00) - - - - - - 30,493.00 0.00%
Fire Stop 2,500.00 - 2,500.00 - 2,500.00 (2,500.00) - - - - - - 2,500.00 0.00%
Roofing 76,520.00 - 76,520.00 - 76,520.00 (76,520.00) - - - - - - 76,520.00 0.00%
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Sheet Metal 55,618.00 - 55,618.00 - 55,618.00 (55,618.00) - - - - - - 55,618.00 0.00%

Doors Frames & Hardware 103,879.00 - 103,879.00 - 103,879.00 (103,879.00) - - - - - - 103,879.00 0.00%
Storefront 7,600.00 - 7,600.00 - 7,600.00 (7,600.00) - - - - - - 7,600.00 0.00%
Windows 64,105.00 - 64,105.00 - 64,105.00 (64,105.00) - - - - - - 64,105.00 0.00%
Glass & Glazing 11,424.00 - 11,424.00 - 11,424.00 (11,424.00) - - - - - - 11,424.00 0.00%
Lath & Plaster 221,327.00 - 221,327.00 - 221,327.00 (221,327.00) - - - - - - 221,327.00 0.00%
Drywall & Metal Framing 196,035.00 - 196,035.00 - 196,035.00 (196,035.00) - - - - - - 196,035.00 0.00%
Ceramic Tile 25,050.00 - 25,050.00 - 25,050.00 (25,050.00) - - - - - - 25,050.00 0.00%
Counters 54,298.00 - 54,298.00 - 54,298.00 (54,298.00) - - - - - - 54,298.00 0.00%
Flooring Complete 94,930.00 - 94,930.00 - 94,930.00 (94,930.00) - - - - - - 94,930.00 0.00%
Wood Floor 11,180.00 - 11,180.00 - 11,180.00 (11,180.00) - - - - - - 11,180.00 0.00%
Painting & Wallcovering 97,926.00 - 97,926.00 - 97,926.00 (97,926.00) - 138.48 13.84 - 13.84 124.64 97,787.52 0.14%
Misc Specialists 6,984.00 - 65,984.00 - 6,984.00 (6,984.00) - - - - - - 6,984.00 0.00%
Bathroom Accessories 10,078.00 - 10,078.00 - 10,078.00 (10,078.00) - - - - - - 10,078.00 0.00%
Directory Boards 3,500.00 - 3,500.00 - 3,500.00 (3,500.00) - - - - - - 3,500.00 0.00%
Mailboxes 2,559.00 - 2,559.00 - 2,559.00 (2,559.00) - - - - - - 2,559.00 0.00%
Signage 7,980.00 - 7,980.00 - 7,980.00 (7,980.00) - 203.39 2034 - 2034 183.05 7,776.61 2.55%
Fire Extinguishers 4,200.00 - 4,200.00 - 4,200.00 (4,200.00) - - - - - - 4,200.00 0.00%
Residential Appliances 4,515.00 - 4,515.00 - 4,515.00 (4,515.00) - - - - - - 4,515.00 0.00%
Blinds 21,782.00 - 21,782.00 - 21,782.00 (21,782.00) - - - - - - 21,782.00 0.00%
Elevators 102,882.00 - 102,882.00 - 102,882.00 (102,882.00) - 24,845.50 2,484.55 - 2,484.55 22,360.95 78,036.50 24.15%
Plumbing 382,542.00 9,480.00 392,022.00 - 392,022.00 (392,022.00)]  56,355.54 563555  50,719.99 | 124,736.84 | 12,473.68 - 12,473.68 | 112,263.16 267,285.16 31.82%
Fire Protection 84,860.00 - 84,860.00 - 84,860.00 (84,860.00) - 4,500.00 450.00 - 450.00 4,050.00 80,360.00 5.30%
HVAC 172,000.00 - 172,000.00 - 172,000.00 (172,000.00) - - - - - - 172,000.00 0.00%
Electrical 348,000.00 42,009.00 390,009.00 - 390,009.00 (390,009.00)]  27,757.22 2,775.72|  24,981.50 50,997.22 5,099.72 - 5,099.72 45,897.50 339,011.78 13.08%
Low Voltage 17,950.00 - 17,950.00 - 17,950.00 (17,950.00) - - - - - - 17,950.00 0.00%
Fire Alarm System 15,885.00 - 15,885.00 - 15,885.00 (15,885.00) 2,220.00 222.00 1,998.00 2,220.00 222.00 - 222.00 1,998.00 13,665.00 13.98%
Insurance 56,263.00 3,535.45 59,798.45 - 59,798.45 (59,798.45) 2,286.00 228.60 2,057.40 58,827.74 5,882.77 - 5,882.77 52,944.97 970.71 98.38%
Performance Bonds 73,137.00 - 73,137.00 - 73,137.00 (73,137.00) - 73,137.00 - - - 73,137.00 - 100.00%
Subcontractor Bonds 125,000.00 (120,145.00) 4,855.00 - 4,855.00 (4,855.00) 2,815.00 = 2,815.00 4,855.00 - - - 4,855.00 - 100.00%
RCI Fee 182,996.00 6,347.01 189,343.01 - 189,343.01 (189,343.01)] 10,104.00 1,010.40 9,093.60 39,298.84 3,929.88 - 3,929.88 35,368.96 150,044.17 20.76%
Contingency 95,684.00 120,145.00 215,829.00 - 215,829.00 (215,829.00) - - - - - - 215,829.00 0.00%
SUBTOTAL 5,237,431.91 5,136,037.00 116,161.46 5,252,198.46 - | 5,252,198.46 (14,766.55)| 263,134.01| 26,031.90 | 237,102.11| 1,082,724.17| 100,473.18 - | 100,473.18] 982,250.99| 4,169,474.29 20.61%

Abatement & Demolition Contract

Abatement & Demolition 133,399.00 133,399.00 - 133,399.00 - 133,399.00 - - 132,004.77 13,199.39 12,650.55 548.84 131,455.93 1,394.23 98.95%
Change Order #1 - Shoring & Excavation 349,326.00 349,326.00 (20,573.60) 328,752.40 - 328,752.40 20,573.60 - 302,375.18 30,147.71 4,434.61 25,713.10 276,662.08 26,377.22 91.98%
Change Order #2 - Raker System - 33,507.19 - 33,507.19 - 33,507.19 (33,507.19) - 33,507.19 3,350.72 559.32 2,791.40 30,715.79 - 100.00%
Change Order #3 - Add'l GC's - - 20,573.60 20,573.60 - 20,573.60 (20,573.60) = = - 20,573.60 2,057.36 2,057.36 - 20,573.60 - 100.00%
SUBTOTAL 482,725.00 516,232.19 - 516,232.19 - 516,232.19 (33,507.19) - - - 488,460.74 48,755.18 19,701.84 29,053.34 459,407.40 27,771.45 94.62%
TOTAL CONSTRUCTION CONTRACTS 5,720,156.91 5,652,269.19 116,161.46 5,768,430.65 = 5,768,430.65 (48,273.74)| 263,134.01 26,031.90 237,102.11| 1,571,184.91| 149,228.36 19,701.84 129,526.52 | 1,441,658.39 4,197,245.74 27.24%

REIMBURSABLES

Direct Reimbursables RCI Builders 4,896.23 8,187.76 13,083.99 13,083.99 (13,083.99) - 13,083.99 - - - 13,083.99 - 100.00%
Direct Reimbursables 0'Connor Electric - - 400.00 400.00 - 400.00 (400.00) - 400.00 - - - 400.00 - 100.00%
REIMBURSABLE BALANCE = 4,896.23 8,587.76 13,483.99 = 13,483.99 (13,483.99) = = = 13,483.99 = = = 13,483.99 = 100.00%

CONTINGENCY

Indirect Cost Contingency 72,500.00 52,788.43 (52,427.46) 360.97 - 360.97 72,139.03 - - - - - - 360.97 0.00%
Construction Contingency 286,800.00 354,687.72 (123,988.46) 230,699.26 - 230,699.26 56,100.74 - - - - - - 230,699.26 0.00%
CONTINGENCY BALANCE 359,300.00 407,476.15 (176,415.92) 231,060.23 - 231,060.23 128,239.77 - - - - - - - - 231,060.23 0.00%
TOTAL CONSTRUCTION COSTS 6,992,056.91 6,992,056.91 - 6,992,056.91 - | 6,992,056.91 0.00| 280,542.68| 26,031.90| 254,510.78| 2,368,415.78| 149,228.36| 19,701.84| 129,526.52| 2,238,889.26 | 4,623,641.13 33.87%
PROJECT GRAND TOTAL 8,852,800.00 8,852,800.00 - 8,852,800.00 - 8,852,800.00 0.00 | 280,542.68 26,031.90 254,510.78 | 4,229,158.87 | 149,228.36 19,701.84 129,526.52 | 4,099,632.35 4,623,641.13 47.77%
Overall Project Budget BHC Balance SUMMARY REIMB REQUEST

Requested | Rentention Dispersed
Acqusition 1,860,743.09 Beginning Balance 8,852,800.00 This Period | This Period This Period
Construction 6,992,056.91 Amt Billed to Date (4,229,158.87) 280,542.68 26,031.90 254,510.78
Subtotal 8,852,800.00 Balance 4,623,641.13
Developer Fee 445,400.00
Relocation 333,900.00
Total 9,632,100.00
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